

Manual testing

Day-02 Assignment

Advantages and disadvantages of Waterfall Model

Advantage of waterfall model	disadvantages of Waterfall Model
• Works well when the requirements are clear from the start of the project.	• Time and money have to be committed early to support the planning phase.
• Project risk is anticipated from the beginning, allowing time for mitigation.	• Changes in scope can be slow to implement and may affect the project timeline.
• Provides a structured and predictable development process.	• Scope changes can add effort and cost and require effective controls.
• Roles and responsibilities are defined early, reducing misunderstandings or gaps in delivery.	• Project value may only be realized at the end of the life cycle.
• Each phase has clearly defined objectives and deliverables.	• It is less suitable when requirements are expected to change frequently.

Kanban:

Kanban is an Agile methodology used to visualize work, manage work-in-progress (WIP), and improve workflow efficiency. It uses a visual board to represent tasks and their progress through different stages.

The Kanban method uses a work-in-progress limit to control the amount of work being handled at one time. This helps identify bottlenecks, improve collaboration, and support continuous improvement.

A Kanban board is used to track tasks and make the workflow easy to understand and maintain. Tasks are moved through different stages as work progresses.

To Do	In Progress	Done
Tasks waiting to be started	Tasks currently being worked on	Completed tasks